

1 BILL NO. S-81-09- 14

2 SPECIAL ORDINANCE NO. S- 215-81

3
4 AN ORDINANCE approving Change Order
5 #1 in connection with East Central,
6 Phase IV, Resolution Number 5897-81.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order Number 1 to Rieth-Riley
10 Construction Co., Inc. in connection with East Central, Phase
11 IV, Resolution Number 5897-81, for:

12 Additional works to repair the
13 curbs and sidewalks on additional
14 streets,

15
16
17 in the amount of \$ 1,776.49, as set out in the specifications,
18 which are on file in the Office of the Board of Public Works
19 and are by reference incorporated herein and made a part hereof,
20 be and the same is in all things ratified, confirmed and ap-
21 proved.

22 SECTION 2. That this Ordinance shall be effective from
23 and after its passage and approval by the Mayor.
24

25 
26 COUNCILMAN

27 APPROVED AS TO FORM AND
28 LEGALITY SEPTEMBER 4, 1981.

29 
30 BRUCE O. BOXBERGER, CITY ATTORNEY
31
32

Read the first time in full and on motion by Salerno, seconded by Slaw, and duly adopted, read the second time by title and referred to the Committee Charles W. Westerman (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 9-8-81, 1981, at 9 o'clock M., E.S.T.

DATE: 9-8-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Slaw, seconded by Slaw, and duly adopted, placed on its passage. PASSED (Lost) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>NUCKOLS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, D.</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, V.</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 9-22-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-215-81 on the 22nd day of September, 1981.

ATTEST: (SEAL)
Charles W. Westerman / John Guckols
CHARLES W. WESTERMAN - CITY CLERK / PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of September, 1981, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 24th day of Sept. 1981, at the hour of 10 o'clock A M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-09-14

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1 in connection with East Central
Phase IV, Resolution Number 5897-81

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JAMES S. STIER

MARK E. GIAQUINTA

DONALD J. SCHMIDT

9-22-81

CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

71-36-11 8/19/81

Resolution No. 5897-81
Board Order No. 130-80
Date 8/11/81

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		Attached			
			Total Decrease	5,050.16	
			Total Increase		6,826.65
Net Decrease Increase			Contract Price		1,776.49

The sum of \$ 1,776.49 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 55,131.20
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including this Change Order	\$ 56,907.69

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles H. Anderson (Chief Street Engineer) Date 8/11/81

Accepted by: Ross G. Cole (Contractor) Date 8-12-81

Approved by: Carl E. O'Neal (Director of Transportation) (Signature) Date 8-11-81

Approved by: Th. W. Steen (Owner) Date 8-19-81

Attested by: Robert Anderson Date
Betty R. Collier
Sandwich & Kennedy Date 8-19-81

Change Order No. 1
Resolution No. 5897-81
Board Order No. 130-80

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: Additional funds available plus contractor completed basic
job under the contract price. C.D. & P. authorized to do more work.

Will proposed change alter size of the project? Yes X No

If yes, explain: Additional work on two different streets in area.

Affect on operation and maintenance cost of this project: None

Victor F. Bobay

Victor F. Bobay, Project Engineer

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	197 S.Y.	Concrete Removal	2.85		561.45
2	439 L.F.	Curb Removal	1.00		439.00
3	1134 S.F.	4" Walk	1.40		1,587.60
4	252 S.F.	6" Wingwalk	1.80		453.60
5	87 S.Y.	6" Drive Approach	18.00	1,566.00	
6	84 S.Y.	9" Concrete	22.00		1,848.00
7	--	Adjust Casting	--	--	--
8	658 S.F.	2' Curb Walk	2.90		1,908.20
9	64 L.F.	6" x 6" Curb, Remove & Replace	4.50	288.00	
10	72 S.Y.	Seed, Mulch, Fertilizer	.40		28.80
11	177.20 Ton	Backfill	2.80	496.16	
12	3 Ea.	Catch Basin, Remove & Replace	900.00	<u>2,700.00</u>	
				5,050.16	6,826.65
					1,776.49

5411

TITLE OF ORDINANCE CHANGE ORDER #1, EAST CENTRAL, PHASE IV, RESOLUTION No. 5897-81

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-81-09-14

SYNOPSIS OF ORDINANCE CHANGE ORDER #1, EAST CENTRAL, PHASE IV, RESOLUTION 5897-81,

RIETH-RILEY CONSTRUCTION CO., INC. AWARDED THE CONTRACT. THE CHANGE ORDER WAS

THROUGH C.D. & P. WHO AUTHORIZED THE WORK BECAUSE ADDITIONAL FUNDS WERE AVAILABLE

PLUS THE CONTRACTOR COMPLETED BASIC JOB UNDER THE CONTRACT PRICE. ADDITIONAL WORKS

IS TO BE DONE ON TWO DIFFERENT STREETS IN THE AREA. THE ADDITIONAL WORKS WILL BE

TO REPAIR THE CURBS AND SIDEWALKS ON THE TWO ADDITIONAL STREETS.

EFFECT OF PASSAGE THE ADDITIONAL STREETS WILL BE ADDED TO THE PROJECTS.

EFFECT OF NON-PASSAGE THE ABOVE DESCRIBED CHANGE ORDER CANNOT OCCUR.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1,776.49 increase to be paid for by

C.D. & P.

ASSIGNED TO COMMITTEE